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The following summarizes the environmental field activities performed by NRT on behalf of IBS at the former
Crawford Station manufactured gas plant (MGP) Time Critical Removal Action (AOC V-W-11-C-981):

Tasks Environmental Activities

General Description of | The following activities were conducted during the course of the week.

Work Performed = Excavation activities at Area 5S continued. No excavation activities took

place on February 5 due to overnight snowfall.

= Backfilling of the NW corner of Area 5S and Area 6E did not occur
throughout the entire week due to ground cover from recent snowfall
events.

= Excavated materials were transported to Waste Management’s Laraway
Road RDF landfill in EImwood, lllinois. A total of 6,094.02 tons (325 loads)
of excavated material were removed over the course of this week. A total
of 512,998.05 tons (26,724 loads) of excavated material has been
removed and disposed of during the Parcel L Time Critical Removal
Action.

= Continuous on-site perimeter air monitoring as defined in the RAWP was
provided by NRT. In addition to the continuous perimeter air monitoring, a
series of 24-hour air samples were collected for laboratory analysis.

= Water from Area 4E was not on February 5 from Area 4E due overnight
snowfall.

= Utilized GPS unit to locate pertinent features and sampling locations.
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Tasks Environmental Activities
Sampling Activities The following sampling activities were conducted during the course of the
Performed week:

= A total of 11 SUMMA canister air samples (140203001-140203005 and
140205001-140205006), and six PUF air samples (140203006-
140203011) were collected and submitted to Test America Laboratories
for BTEX/Naphthalene and select PAH analyses, respectively.

NRT Field Personnel Vincent M. Guiliani, E.I.T.
Rodney E. Lee

Mitchell Cline

Evan T. Owens, E.I.T
Eric Kazonovitz

Tim B. Norris, P.G.

Equipment Deployed PUF samplin_g syster_ns

SUMMA canisters with 24-hour flow regulators
AirLogics Air Monitoring Stations

Photo ionization detectors (PIDs)

GPS handheld unit

Hand auger and shovels

Field Photos See Field Photos below

Additional Site Activities:
= Concrete and rebar were continuously broken down at Area 5S for future disposal or on-site use.

Work planned for the coming week, February 9, 2014 through February 15, 2014, is as follows:
= Continue backfilling Area 5S and Area 6E, weather permitting.
= Resume pumping wastewater from Area 4E, weather permitting.
=  Continue excavating Area 5S.
= Continue removal and breakdown of concrete and metal debris from site excavations.

=  Provide continuous perimeter air monitoring of the site, and take air samples as described in the Parcel L
RAWP.

=  Review sampling data received from laboratories that provided analyses, and apply this data in providing
environmental oversight.

A weekly field progress report will continue to be issued throughout the duration of field activities for this Time
Critical Removal Action. A final written report summarizing the results and findings of the Time Critical Removal
Action will be provided following completion of field activities.

A summary of the construction activities as detailed by the Construction Manager have been included with this
report as Attachment 1.

Please feel free to contact us if you have any questions.
WWW.NATURALRT.COM
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Sincerely,

NATURAL RESOURCE TECHNOLOGY, INC.

ohn M. Nardozzi, P.E.
/Principal Engineer

Timothy B. Norris, P.G.
Geologist

Attachment 1: Burns and McDonnell, Site Remediation - Construction Management Report (2/2/14 — 2/8/2014)
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Field Photos:

WWW.NATURALRT.COM

Photo 1: Excavator breaking frost layer in Area 5S.
Direction: Facing east
Photo Date: 02/03/2014

Photo Taken By: ETO

Photo 2: Former MGP structures on the east wall of
Area 5S.

Direction: Facing northeast
Photo Date: 02/03/2014

Photo Taken By: ETO

Photo 3: Backfilling in the northwest corner of Area
5S and 6E.

Direction: Facing north
Photo Date: 02/04/2014

Photo Taken By: ETO




Crawford Station Manufactured Gas Plant, Parcel L
Weekly Field Progress Report

February 11, 2014

Page 5

Field Photos (continued):
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Photo 4: Truck loading in Area 5S.
Direction: Facing northeast
Photo Date: 02/04/2014

Photo Taken By: ETO

Photo 5: Woodchip stockpile near Area 5S.
Direction: Facing northeast
Photo Date: 02/04/2014

Photo Taken By: ETO

Photo 6: Pumping water from Area 4E through ice.
Direction: Facing southwest
Photo Date: 02/04/2014

Photo Taken By: ETO




Burns &

McDonnell

1431 Opus Place, Suite 400
Downers Grove, Illinois 60515 Week of: 02/02/14 to 02/08/14

Subiject: Site Remediation — Construction Management
Peoples Gas — Former Crawford Station Parcel L

Burns & McDonnell Personnel Onsite Subcontractors Onsite
Site Construction Manager e Tecnica Environmental Services (TES)
e Bal Berena
Others
Site Remediation Supervisor e Natural Resource Technology (NRT)
o Mike Merkel Tim Norris, Vince Giuliani, Rodney Lee, Evan
Owens, Mitch Cline and Eric Kazonovitz.
Construction Manager o Dave Weber (WM) and Vito Pesoli (MT)
e Mike Swieca
Others Miscellaneous Visitors
e Anthony Walas e Juan Marquez (TES)

e Josh Meyers

Integrys/Peoples Gas Personnel Onsite
° None

Site Activities
BURNS & MCDONNELL

e Managed site activities with TES.

e Pumped and discharged 383,920 gallons to MWRDG;

e Tracked 277 loads (5,194.83 tons) of direct disposal soil and 48 loads (899.19 tons) concrete to
Laraway Landfill. As of February 07, 2014, the project totals for disposal were 499,820.35 tons
of direct disposal soils and 13,167.70 tons of concrete;

Received 6 load (540cubic yards) of wood chips for odor and moisture control;

Received 34 loads (762.03 tons) of CA-6 for backfill Areas 6E and 5S south of 6E;

Issued truck tracking forms for all excavated soils from Area 5S;

Participated in daily subcontractors pre-task analysis safety meetings on site;

Monitored site conditions and overall safety;

Held the weekly site construction meeting with Supervisors of Subcontractors and Waste
Management; and

e Marina Transport shut down one day this week due to severe weather.

Former Crawford MGP Site — Parcel L 1of2 Site Remediation — Weekly Report



Josh Meyers and Anthony Walas were conducting groundwater sampling on the other Crawford
parcels and were on-site to dispose purge water from the groundwater sampling events.

TECNICA ENVIRONMENTAL SERVICES

Excavated and loaded out soils from Area 5S north and south of gas relief holder;
Continuously broke and load out concrete generated from Area 5S;

Performed snow removal on site;

Performed housekeeping on site;

Operated and maintained truck scale;

Performed routine maintenance on decon and tracking pads;

Cleaned driveway along the exit and entrance gate;

Assisted BMcD in wastewater treatment operations system maintenance;
Backfilled Areas 6E and 5S (south of 6E) to minus 5 ft. below grade with clean aggregate
Continuously monitored site fencing and erosion control materials;

Actively controlled odors through wood chips;

Pumped water from Area 4E; and

Performed dry decon due to freezing temperature.

Scope of work change for Area 5S, 6E and 7E

The floor of the currently excavated footprint of 7E has changed to 16 feet in depth due to visual
evidence of source material. In addition , one areas, approximately 50 feet by 55feet, on the south
eastern corner of 7E was excavated to 17 feet; and

The floor of Area 6E has changed to 16 feet in depth due to visual evidence of source material.

Open/Outstanding Items

None

Anticipated Activities for the Week of February 09, 2014

Load out concrete generated from Area 5S;

Continue digging and loading out soil from Area 5S;

Continue to pump water from Area 4E;

Continue repairing wind screens with wood lath as needed; and
Break gas holder’s concrete foundation in smaller pieces.

Former Crawford MGP Site — Parcel L 20f2 Site Remediation — Weekly Report



Burns & McDonnell

Crawford Station Site

Page 1 of 1

Crawford Station Site,
Parcel L:

Remediation
Date: February 06, 2014

Description: View is from
the south of Area 5S
facing north. TES
continued to load out
impacted soils from the
north area adjacent to the
sheet pile wall.

Crawford Station Site,
Parcel L:

Remediation
Date: February 06, 2014

Description: View is from
the south of gas relief
holder looking north.
Excavator with concrete
breaker attachment
continues to break apart
concrete structures and
separating any metal
infrastructure and hauling

02-08-2014 Photo Log




